COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2011

ESTI MATE SUMVARY

CONTI D C17619 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17619- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TI VE ALLOW 50 WORK DAYS
US36 BOULDER - EAST PERCENT TI ME: 50. 00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO STA0361- 095

US36 BOULDER - EAST

NAME OF ROAD: 036B

PRQJIECT COUNTI ES: BROOWFI ELD, REG ON 4 BOULDER, REG ON 4

CONTRACTOR:

ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 07/ 25/ 2011 DATE TI ME STARTED 06/ 06/ 2011

10100 DALLAS STREET DATE LET 04/ 07/ 2011 DATE WORK BEGAN

DATE AWARDED 04/ 18/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2011 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 06/ 06/ 2011
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 2, 233,751.00 PARTICl PATING $ 1,217,102. 89 $ 708, 313. 26

AWARD PROJECT AM: $ 1,858, 792.00 NON PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 54. 49% TOTAL EARNI NGS 1,217, 102. 89 708, 313. 26

FUNDS AVAI LABLE: $ 1,016,648.11 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,217, 102. 89 708, 313. 26

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -27,881.88 -14,238.19
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,189, 221. 01 694, 075. 07
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 1,189, 221. 01 694, 075. 07
OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 694,075.001

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17619 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17619-BI D ESTI MATE RUN 08/ 02/ 2011
PRQJECT: STA0361- 095 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 290. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0010 202- 00200 Renoval of Sidewal k 32. 000 0. 000
Sy 32.000 512. 00
16. 00000 32.000 512. 00
0015 202- 00203 Renoval of Curb and Gutter 430. 000 0. 000
LF 430. 000 2, 150. 00
5. 00000 430. 000 2,150. 00
0020 202- 00206 Renoval of Concrete Curb Ranp 182. 000 0. 000
5% 182. 000 2,548. 00
14. 00000 182. 000 2,548. 00
0025 202-00207 Renoval of Brick Pavers 11. 000 0. 000
Sy 11. 000 231. 00
21. 00000 11. 000 231.00
0030 202- 00220 Renoval of Asphalt Mat 18. 000 0. 000
Sy 0. 000 0. 00
21. 00000 0. 000 0. 00
0035 202- 00240 Renoval of Asphalt Mat (Pl aning) 200, 805. 000 60, 472. 000
5% 106, 729. 000 85, 383. 20
0. 80000 167, 201. 000 133, 760. 80
0040 202- 00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 202-01130 Renoval of CQuardrail Type 3 357. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0. 00
0050 202- 01300 Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0055 202- 04002 O ean Cul vert 20. 000 0. 000
EACH 0. 000 0. 00

1, 280. 00000 0. 000 0.00



CONTI D C17619 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17619-BI D ESTI MATE RUN 08/ 02/ 2011
PRQIECT: STA0361- 095 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 25. 000 0. 000
HOUR 8. 000 1, 120. 00
140. 00000 8. 000 1, 120. 00
0065 208- 00002 Erosion Log (12 Inch) 200. 000 0. 000
LF 40. 000 160. 00
4. 00000 40. 000 160. 00
0070 208-00034 Gravel Bag 1, 500. 000 238. 000
LF 108. 000 756. 00
7.00000 346. 000 2,422.00
0075 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 3. 000 1, 800. 00
600. 00000 3. 000 1, 800. 00
0080 208- 00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 11. 000 0. 000
HOUR 11. 000 605. 00
55. 00000 11. 000 605. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0095 208- 00205 Erosi on Control Supervisor 100. 000 18. 000
HOUR 21.500 1,182. 50
55. 00000 39. 500 2,172.50
0100 210-01130 Reset Quardrail Type 3 988. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0105 304-07005 Aggregate Base Course (C ass 7) 191. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 403-00720 Hot M x Asphalt (Patching) (Asphalt) 318. 000 0. 000
TON 2.000 200. 00
100. 00000 2.000 200. 00



CONTI D C17619 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17619-BI D ESTI MATE RUN 08/ 02/ 2011
PRQJECT: STA0361- 095 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403- 34851 Hot M x Asphalt (Gading SX) (100) (PG 64-28) 23, 442. 000 6,912. 030
TON 10, 115. 560 515, 893. 56
51. 00000 17, 027. 590 868, 407. 09
0116 900- 00006 Added Item (Dol lar)/ Overwei ght Trucks for HVA 0. 000 -60. 000
DOL 0. 000 0. 00
1. 00000 -60. 000 -60. 00
0120 606-00301 Quardrail Type 3 (6-3 Post Spacing) 363. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00
0125 606- 01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0.00
0130 606-02003 End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0.00
0135 608- 00000 Concrete Sidewal k 30. 000 0. 000
5% 30. 000 1, 500. 00
50. 00000 30. 000 1, 500. 00
0140 608-00010 Concrete Curb Ranp 180. 000 0. 000
5% 180. 000 9, 900. 00
55. 00000 180. 000 9, 900. 00
0145 608- 00015 Truncat ed Dones 162. 000 0. 000
SF 135. 000 5, 940. 00
44. 00000 135. 000 5, 940. 00
0150 609- 20010 Curb Type 2 (Section B) 40. 000 0. 000
LF 40. 000 1, 400. 00
35. 00000 40. 000 1, 400. 00
0155 609- 21020 Curb and Qutter Type 2 (Section Il1-B) 390. 000 0. 000
LF 390. 000 7, 020. 00
18. 00000 390. 000 7, 020. 00
0160 612-00001 Del i neator (Type I) 248. 000 0. 000
EACH 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D C17619 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17619-BI D ESTI MATE RUN 08/ 02/ 2011
PRQJECT: STA0361- 095 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 612-00002 Del i neator (Type I1) 65. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0170 612-00003 Delineator (Type I11) 48. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0175 612-00041 Del i neator (Flexible) (Type I) 24.000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0180 614-00012 Sign Panel (Cass I1) 18. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0185 614-01512 Steel Sign Support (2-1nch Round) (Post) 21.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0190 614-01522 Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0195 614-72875 Loop Detector Wre 720. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0200 614-72882 Traffic Signal Vehicle Detector (Mcro Type) 6. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0205 625- 00000 Construction Surveyi ng 1. 000 0.610
LS 0.390 1, 365. 00
3, 500. 00000 1. 000 3, 500. 00
0210 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 36, 000. 00
90, 000. 00000 1. 000 90, 000. 00
0215 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00

3, 000. 00000 0. 500 1, 500. 00



CONTI D C17619 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17619-BI D ESTI MATE RUN 08/ 02/ 2011
PRQIECT: STA0361- 095 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 627-00005 Epoxy Pavenent Mar ki ng 413. 000 0. 000
GAL 0. 000 0. 00
77.00000 0. 000 0. 00
0225 627-00011 Pavenent Marking Paint (\Waterborne) 1, 239. 000 386. 000
GAL 482. 000 17, 352. 00
36. 00000 868. 000 31, 248. 00
0230 627-30405 Pref orned Thernopl astic Pavenent Marking (Wrd- Synbol ) 41. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0235 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 760. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0240 630-00000  Fl aggi ng 1, 000. 000 91. 000
HOUR 213. 000 4, 686. 00
22. 00000 304. 000 6, 688. 00
0245 630- 00007 Traffic Control Inspection 32. 000 20. 000
DAY 12. 000 648. 00
54. 00000 32. 000 1, 728. 00
0250 630-00012 Traffic Control Management 50. 000 9. 000
DAY 18. 000 8, 280. 00
460. 00000 27.000 12, 420. 00
0255 630-80341 Construction Traffic Sign (Panel Size A) 34. 000 7.500
EACH 4.000 132. 00
33. 00000 11. 500 379. 50
0260 630-80342 Construction Traffic Sign (Panel Size B) 64. 000 17.000
EACH 7.000 406. 00
58. 00000 24.000 1, 392. 00
0265 630- 80343 Construction Traffic Sign (Panel Size O 13. 000 3. 500
EACH 3. 000 174.00
58. 00000 6. 500 377.00
0270 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00



CONTI D C17619 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17619-BI D ESTI MATE RUN 08/ 02/ 2011
PRQIECT: STA0361- 095 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 0. 000 0. 00
930. 00000 0. 500 465. 00
0280 630- 80360 Drum Channel i zi ng Devi ce 400. 000 12. 000
EACH 12. 000 672. 00
56. 00000 24.000 1, 344.00
0285 630-80370 Concrete Barrier (Tenporary) 300. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0290 630-80380 Traffic Cone 301. 000 101. 000
EACH 49. 500 297.00
6. 00000 150. 500 903. 00
0295 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 0. 500
(Tenporary)
EACH 0. 000 0. 00
8, 200. 00000 0. 500 4,100. 00
0300 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70012 F/ A Asphalt Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70022 F/ A QJT Col orado Training Program 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C17619 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17619-BI D ESTI MATE RUN 08/ 02/ 2011
PRQIECT: STA0361- 095 ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700- 70023 F/ A On-The-Job Trai nee 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0335 700- 70028 F/ A ESB Program 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0340 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,186, 851.00 $ 708,313.26$ 1,203, 032.89
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00001 Field Office (dass 1) 1. 000 0. 300
EACH 0. 000 0. 00
28, 000. 00000 0. 300 8, 400. 00
0410 620-00011 Field Laboratory (dass 1) 1. 000 0. 300
EACH 0. 000 0. 00
18, 000. 00000 0. 300 5, 400. 00
0415 620- 00020 Sanitary Facility 1. 000 0. 300
EACH 0. 000 0. 00
900. 00000 0. 300 270. 00
CAT 0400 CURRENT AMI  $ 46, 900. 00 $ 0.00$ 14, 070. 00

PRQJIECT TOTAL CURRENT AMI $ 2,233,751.00$

708,313.26$ 1,217, 102.89



